

**Fire Services Management Committee**

12 May 2008

**Item 5 - Appendix B**

**Generic Risk Assessment Review**

<b>Name</b>	<b>Progress</b>	<b>Priority</b>
Introduction to the Manual Completed		
<b>1 Responding to emergency</b>		
1.1 Turning out	Completed	
1.2 Proceeding to incident		
1.3 Arriving/getting to work		
<b>2 Rescues</b>		
2.1 Ice/unstable ground	Awaiting update from Inland water group	
2.2 Lifts/escalators	To commence	
2.3 Sewers	Awaiting Quality Assurance	
2.4 Silos		
2.5 Trench/pits (excavations)	Near Completion	
2.6 Collapsed structures	To commence	
2.7 Height	Partially completed	
2.8 Flooding	Awaiting update from Inland water group	
2.9 Large Animal Rescue	Awaiting update	
2.10 Trapped persons (machinery)	Awaiting Quality Assurance	
2.11 Tunnels		
2.12 Ships	Awaiting update	
<b>3 Fighting fires</b>		
3.1 Buildings	Awaiting Quality Assurance	

3.2 High rise	Interim document to be produced before final GRA	
3.3 Chimneys 3.4 Rural areas	Completed	
3.5 Farms	To commence	
3.6 Using PPV	Awaiting Quality Assurance	
3.7 In refuse	Awaiting Quality Assurance	
3.8 Public entertainment venues	To commence	
3.9 Places of lawful detention	Awaiting Quality Assurance	
3.10 Petrochemical and pipelines	Awaiting Quality Assurance	
<b>4 Transport systems</b>		
4.1 Road	To commence	
4.2 Rail	Prioritised as part of the work programme	
4.3 Air	To commence	
4.4 Marine	To commence	
4.5 Helicopters	Awaiting Quality Assurance	
<b>5 Generic hazards</b>		
5.1 Electricity Awaiting	Quality Assurance	
5.2 Acetylene		
5.3 Chemical	To commence	
5.4 Biological		
5.5 Confined spaces	Awaiting Quality Assurance	
5.6 Civil or local disturbances	Awaiting Quality Assurance	
5.7 Explosives	<b>Completed</b>	
5.8 Flashover/backdraught	Awaiting Quality Assurance	
5.9 Asbestos		

