

<b>Annex A CTS Improvement Project Plan 2013/14</b>				
<b>Activity</b>	<b>Date</b>	<b>Target audience</b>	<b>Link to business plan</b>	<b>Lead officer</b>
Officer peer training (1day)	21 May - completed	Culture and sport officer peers (10)	growth	JW
Sport peer review Derby (2 days)	14/15 May - completed	Individual council	growth	SN
Libraries peer review Solihull (2 days)	23/24 May - completed	Individual council	growth	JW
Libraries peer review Rochdale (2 days)	10/11 June - completed	Individual council	growth	JW
Sport Academy (2days)	26/27 June - completed	Sport PHs (15)	growth	SN
Libraries peer review Somerset (2 days)	June - completed	Individual council	growth	JW
Libraries peer review North Yorkshire (2 days)	4/5 July - completed	Individual council	growth	JW
Heritage seminar (1 day)	10 July	Hertiage and planning PHs (25)	growth	LC
Libraries seminar for new PHs (1 day)	12 September (CONFIRMED)	Library PHs (25)	growth	JW
Libraries peer review Bournemouth (2 days)	September TBC	Individual council	growth	JW
Sport Alumni Day (1 day)	September TBC	Graduates from leadership academies	growth	SN
Culture Academy (2days)	October TBC	Culture PHs (15)	growth	SN
Sport Academy (2 days)	12/13 November	Sport PHs (15)	growth	LC
Sport action learning set (1 day)	November	Sport PHs who have completed an academy (5)	growth	SN
Sport action learning set (1 day)	November	Sport PHs who have completed an academy (5)	growth	SN
Sport action learning set (1 day)	November	Sport PHs who have completed an academy (5)	growth	SN

Activity	Date	Target audience	Link to business plan	Lead officer
Libraries seminar (1 day)	W/b 18 November	Library PHs (25)	growth	LC
Visitor economy leadership seminar (1 day)	November	Culture, tourism, planning and growth PHs	growth	JW/LC
Culture Academy (2 days)	4/5 December	Culture PHs (15)	growth	SN
Sport peer review (in 2-tier council, 2 days TBC)	January	Individual council	growth	SN
Sport Academy (2days)	11/12 February	Sport PHs (15)	growth	SN
Sport action learning set (1 day)	Feb / March	Sport PHs who have completed an academy (5)	growth	SN
Sport action learning set (1 day)	Feb / March	Sport PHs who have completed an academy (5)	growth	SN
Sport action learning set (1 day)	Feb / March	Sport PHs who have completed an academy (5)	growth	SN
CTS Conference (2 days)	March			
Up to 3 more sport action learning sets, depending upon demand				
<b>TOTALS</b>				
<b>41 days of improvement activity for councils</b>		<b>over 200 councillors involved</b>		