

<b>Annex C CTS Improvement Project Plan 2013/14</b>			
<b>Activity</b>	<b>Date</b>	<b>Target audience</b>	<b>Link to business plan</b>
Officer peer training (1day)	21 May - completed	Culture and sport officer peers (10)	growth
Sport peer review Derby (2 days)	14/15 May - completed	Individual council	growth
Libraries peer review Solihull (2 days)	23/24 May - completed	Individual council	growth
Libraries peer review Rochdale (2 days)	10/11 June - completed	Individual council	growth
Sport Academy (2days)	26/27 June - completed	Sport PHs (15)	growth
Libraries peer review Somerset (2 days)	June - completed	Individual council	growth
Libraries peer review North Yorkshire (2 days)	4/5 July - completed	Individual council	growth
Heritage seminar (1 day)	10 July - completed	Hertiage and planning PHs (25)	growth
Libraries seminar for new PHs (1 day)	12 September (CONFIRMED)	Library PHs (25)	growth
Councillor peer induction training (1 day)	September	Cabinet/Portfolio holders (4)	growth
Libraries peer review Bournemouth (2 days)	24/25 September - CONFIRMED	Individual council	growth
Culture Academy (2days)	22/23 October - CONFIRMED	Culture PHs (15)	growth
Sport Academy (2 days)	12/13 November - CONFIRMED	Sport PHs (15)	growth
Sport action learning set (1 day)	November	Sport PHs who have completed an academy (5)	growth
Sport action learning set (1 day)	November	Sport PHs who have completed an academy (5)	growth

<b>Activity</b>	<b>Date</b>	<b>Target audience</b>	<b>Link to business plan</b>
Sport action learning set (1 day)	November	Sport PHs who have completed an academy (5)	growth
Visitor economy leadership seminar (1 day)	1 November - CONFIRMED	Culture, tourism, planning and growth PHs	growth
Culture Academy (2 days)	4/5 December - CONFIRMED	Culture PHs (15)	growth
Sport Alumni event (1 day)	January	Sport PHs who have completed an academy (12)	growth
Heritage seminar (1 day)			
Sport peer review (in 2-tier council, 2 days TBC)	January	Individual council	growth
Libraries seminar (1 day)	11 February CONFIRMED	Library PHs (25)	growth
Sport Academy (2days)	18/19 February - CONFIRMED	Sport PHs (15)	growth
Sport action learning set (1 day)	Feb / March	Sport PHs who have completed an academy (5)	growth
Sport action learning set (1 day)	Feb / March	Sport PHs who have completed an academy (5)	growth
Sport action learning set (1 day)	Feb / March	Sport PHs who have completed an academy (5)	growth
CTS Conference (2 days)	3 -4 March - CONFIRMED		
Up to 3 more sport action learning sets, depending upon demand			
<b>TOTALS</b>			
<b>41 days of improvement activity for councils</b>		<b>over 200 councillors involved</b>	
KEY PH = portfolio holder			